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COLORADO RIVER RECOVERY PROGRAM No.: CAP-11
FY-2001 PROPOSED SCOPE OF WORK

Lead Agency: U.S. Bureau of Reclamation
Submitted by: Brent Uilenberg
Address: Bureau of Reclamation

2764 Compass Dr., Suite 106
Grand Junction, CO 81506

Phone: (970) 248-0641
FAX: (970) 248-0601
email: builenberg@uc.usbr.gov

Date: August 16, 2000

Category (check one): Expected Funding Source:
 x  Ongoing project      Annual funds
     Requested new start  x  Capital funds
__ Unsolicited project __ Other (explain)
__ Outside funding

I. Title of Proposal

Grand Valley Project Water Management

II. Relation to RIPRAP

Colorado River Action Plan: Mainstem
I.A.5.l. Grand Valley Water Management Project

III. Study Goals, Objectives, End Product

Through canal system modification and the corresponding management options, develop a
water supply alternative for the 15-Mile Reach of the Colorado River.

IV. Past Performance

Design has been completed on the check structures.  NEPA compliance is complete.  A contract
to deliver a portion of the conserved water to the Grand Valley Power Plant and indirectly to
the 15-Mile Reach is  complete.  An additional contract will be required to legally protect and
deliver the majority of the  remaining conserved water. A draft of this contract has been
prepared and is undergoeing internal review. A draft agreement to fund the operation and
maintenance activities of the system improvements has been completed.

V. Study Area

The study area  is be limited to the Government Highline canal system. Protection strategies for
the conserved water extends upstream from the Grand Valley on the Colorado River Basin.
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VI. Task description and Schedule

Tasks:
1. Coordination with Grand Water User's Association. 

2. Canal system modeling.  Efforts on canal modeling will continue.  Work on refining the
model of the existing canal system will continue.  Modeling and data collection will
continue throughout the study and after construction to monitor the success of management
changes and to evaluate additional options.

3. Design and specifications of the SCADA system, Palisade pipeline and pumping plant.

4. Construction of improvements.  FY2001 construction includes the Palisade Pipeline and
the SCADA system.

Construction Schedule:
Due to the need to keep use the canal during the irrigation season, only the Palisade Pipeline and
some of the canal automation can be constructed in FY2000.  A contract to award the check
structure will be awarded in July or August, 2000 which would obligate funds to construct the
Palisade pipeline and checks in FY2001.  Every effort will be made to construct the 6 check
structures and the remainder of the automation by the spring of FY2001.  This schedule would
allow one season (irrigation season 2001) of canal operation to evaluate the size of the pumping
plant.   The pumping plant could then be built in FY2002.  If possible the pumping plant could
be ready for use for the late irrigation season in FY2002.

VII. FY-2001 Work

Deliverables
1. Implementation of water protection options.
2. Construct the Palisade Pipeline and the canal automation system.

VIII.  Budget Summary

FY2000 budget was adjusted to reflect actual construction award value.  This resulted in a total
project increase of approximately $521,000.

Task 1998 1999 2000 2001 2002 Total
(all years)

Task 1 40,000 5,000 45,000

Task 2 370,000 35,000 5,000 410,000

Task 3 57,000 250,000 80,000 387,000

Task 4 3,177,000 1,015,000 1,118,000 5,310,000

Total 410,000 97,000 3,427,000 1,100,000 1,118,000 $6,152,000


